
Work Package 500 

ATOS, HWDU, TNO, DLO, WU 



Objectives 

1. Support SAF in interaction with CP (T510, T520) 
– Define/collect/harmonize use case requirements for all pilots in SAF  

– Harmonize/compile requirements from the CP to the pilots 

– Define communication channels between SAF and FI-WARE 

2. Achieve architectural harmonization (T530, T540) 
– FI-WARE analysis and consultancy to WPs: GE models 

– Specify architectural requirements and harmonized architecture for pilots and 
end-to-end scenario 

3. Develop conceptual prototypes: stepping stone for phase II (T550, 
T560) 
– Interact with FI-WARE platform (test-bed) 

– Develop/implement selected parts/concepts of conceptual prototypes  

– Evaluate usability of prototypes and end-to-end scenario 

– Evaluate feasibility of core platform to realize benefits for AgriFood 

– Specify adjustments and points of attention for large-scale experimentation 
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Deliverables 

26.04.2012 T520 action plan 3 

D500.1  Requirements on Core Platform for all use cases supported 
in SmartAgriFood 

D500.2  Requirements on the Generic Enabler for each stakeholder  

D500.3  Specification on network elements and functions of Core 
Platform  

D500.4  Specification on protocols between domain networks of 
stakeholders and Core Platform 

D500.5.1 First release of SmartAgriFood conceptual prototypes  

D500.5.2 Second release of SmartAgriFood conceptual prototypes  

D500.6 Feasibility assessment 



Timeline 

                       Development 

15 

30.06.12 
21 

31.12.12 31.03.12 
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31.10.12 

Core Platform 
Test-bed release 
(09/2012) 

Verification 
Conceptual pilots  

work plan 

Requirements  
and  

end-to-end scenario 
‘From Farm to Fork‘  

D 500.3 D 500.4 D 500.5 
D 500.6 

13 

18.04.12 

Core Platform Evaluation 
(550, 560) 

D 500.2 
(submitted) 

Architecture   +   Protocols 
   (530)                   (540) 

D 500.1 
(submitted) 
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18.10.11 
19 24 

FI-WARE Requirements (520) 

Pilots Requs 
(510) 

Core Platform 
specification 

(04/2012) 

Specification 



WP 500 Horizontal group – Areas of interest 

WP200 WP400  WP300  

WP 500 
WP 500 

Task 

leaders 

WP 2/3/4 

FI-WARE 

responsible 

WP 1/2/3/4 

Development 

proxy 

WP100 
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WP500 work lines 
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Requirements 
management 

FI-WARE approach 
Architecture 

harmonization 

WP 500 



Functional & non-functional requirements 
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Backlog 
template 

Template for 
non-functional 
requirements 



Communication channels 

The communication channels with FI-WARE are related to: 

 

• FI-WARE understanding  

– What FI-WARE expects from us, what information provide us, etc. 

 

• Requirements management 

– A complete new management has been defined to handle the continuous 
improvement of the requirements, based on a fluid communication with the 
Core Platform 

 

• Architectural board 

– Attending the meetings and interacting with their members 
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